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ESTIMATE RUN 06/14/2004

ESTIMATE SUMMARY 07:35:38

CONTID: C14240 ESTIMATE NO: 0001 PROG 2002

PCN: 14240-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH40/COLFAX AVE. SHERIDAN TO VIADUCT PERCENT TIME:

PROJECT NO: STA 0404-040

SH40/COLFAX AVE.-SHERIDAN TO THE END OF VIADUCT

NAME OF ROAD: SH40

PROJECT COUNTIES: DENVER

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 05/16/2004 DATE TIME STARTED 04/01/2004

1260 ROCK CREEK CIRCLE DATE LET 02/12/2004 DATE WORK BEGAN 04/01/2004

DATE AWARDED 02/20/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/05/2004 DATE ACCEPTED

LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 04/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,319,380.00 PARTICIPATING $ $ 505,025.60

AWARD PROJECT AMT: 1,831,904.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
13,654.35

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,665.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.96

31.0 TIME ALLOW:

ORIG TIME ALLOW:

115 WORK DAYS

WORK DAYS115

21.77%

1,814,354.40

505,025.60

518,679.95

513,014.11

$

$

$

$

505,025.60

0.00

505,025.60

13,654.35

518,679.95

-5,665.84

0.00

513,014.11

0.00

AMOUNT DUE 513,014.11 513,014.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 513,014.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00



CONTID: C14240 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14240-BID ESTIMATE RUN 06/14/2004

PROJECT: STA 0404-040 ESTIMATE NO: 0001 07:35:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 1,448.000 0.000

SY 740.600 4,443.60

6.00000 740.600 4,443.60

202-00200

0010 REMOVAL OF CURB AND GUTTER 12,131.000 0.000

LF 6,354.000 19,062.00

3.00000 6,354.000 19,062.00

202-00203

0015 REMOVAL OF CONCRETE PAVEMENT 447.000 0.000

SY 235.400 2,354.00

10.00000 235.400 2,354.00

202-00210

0020 REMOVAL OF ASPHALT MAT 7,019.000 0.000

SY 3,431.000 24,017.00

7.00000 3,431.000 24,017.00

202-00220

0025 *REMOVAL OF ASPHALT MAT (PLANING) 71,680.000 0.000

SY 0.000 0.00

1.20000 0.000 0.00

202-00240

0030 *REMOVAL OF GROUND SIGN 20.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

202-00810

0035 *REMOVAL OF SIGN PANEL 13.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

202-00821

0040 CLEAN CULVERT 40.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

202-04002

0045 CLEAN VALVE BOX 40.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

202-04005

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,115.100 0.000

CY 1,115.100 5,575.50

5.00000 1,115.100 5,575.50

203-00010

0055 POTHOLING 40.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01597
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PCN: 14240-BID ESTIMATE RUN 06/14/2004

PROJECT: STA 0404-040 ESTIMATE NO: 0001 07:35:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION BALES (WEED FREE) 50.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

208-00011

0065 SILT FENCE 1,640.000 0.000

LF 0.000 0.00

1.50000 0.000 0.00

208-00020

0070 CONCRETE WASHOUT STRUCTURE 30.000 0.000

EACH 1.000 150.00

150.00000 1.000 150.00

208-00045

0075 STORM DRAIN INLET PROTECTION 80.000 0.000

EACH 31.000 4,650.00

150.00000 31.000 4,650.00

208-00050

0080 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

208-00100

0085 EROSION CONTROL SUPERVISOR 180.000 0.000

HOUR 24.000 960.00

40.00000 24.000 960.00

208-00205

0090 *ADJUST MANHOLE 138.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

210-04010

0095 *ADJUST VALVE BOX 80.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

210-04050

0100 AGGREGATE BASE COURSE (CLASS 6) 981.000 0.000

CY 766.000 19,150.00

25.00000 766.000 19,150.00

304-06007

0105 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 963.000 0.000

TON 571.470 42,860.25

75.00000 571.470 42,860.25

403-00720

0110 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,683.000 0.000

TON 0.000 0.00

33.00000 0.000 0.00

403-33871
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PCN: 14240-BID ESTIMATE RUN 06/14/2004

PROJECT: STA 0404-040 ESTIMATE NO: 0001 07:35:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,769.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

411-10255

0120 CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 2,336.000 0.000

SY 1,107.900 49,855.50

45.00000 1,107.900 49,855.50

412-01120

0125 *GEOTEXTILE (PAVING) 71,680.000 0.000

SY 0.000 0.00

1.00000 0.000 0.00

420-00500

0130 CONCRETE SIDEWALK 1,120.000 0.000

SY 509.600 10,192.00

20.00000 509.600 10,192.00

608-00000

0135 CONCRETE CURB RAMP 648.000 0.000

SY 327.000 22,890.00

70.00000 327.000 22,890.00

608-00010

0140 CURB AND GUTTER TYPE 2 SPECIAL 12,131.000 0.000

LF 6,354.000 158,850.00

25.00000 6,354.000 158,850.00

609-21900

0145 *SIGN PANEL (CLASS I) 94.000 0.000

SF 0.000 0.00

15.00000 0.000 0.00

614-00011

0150 *SIGN PANEL (CLASS II) 120.000 0.000

SF 0.000 0.00

16.00000 0.000 0.00

614-00012

0155 *SIGN PANEL (CLASS III) 215.000 0.000

SF 0.000 0.00

18.00000 0.000 0.00

614-00013

0160 *STEEL SIGN POST (2X2 INCH TUBING) 258.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

614-00216

0165 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 76.000 0.000

LF 0.000 0.00

20.00000 0.000 0.00

614-01582
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PCN: 14240-BID ESTIMATE RUN 06/14/2004

PROJECT: STA 0404-040 ESTIMATE NO: 0001 07:35:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.500 5,000.00

10,000.00000 0.500 5,000.00

625-00000

0175 MOBILIZATION 1.000 0.000

L S 0.600 45,000.00

75,000.00000 0.600 45,000.00

626-00000

0180 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 1,250.00

5,000.00000 0.250 1,250.00

626-01000

0185 *THERMOPLASTIC PAVEMENT MARKING 8,416.000 0.000

SF 0.000 0.00

1.50000 0.000 0.00

627-00002

0190 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 550.000 0.000

GAL 0.000 0.00

24.00000 0.000 0.00

627-00012

0195 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,269.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

627-01000

0200 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

6,220.000 0.000

SF 0.000 0.00

7.50000 0.000 0.00

627-30330

0205 ADJUST MONUMENT BOX 2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01210

0210 FLAGGING 4,000.000 0.000

HOUR 440.500 7,929.00

18.00000 440.500 7,929.00

630-00000

0215 UNIFORMED TRAFFIC CONTROL 400.000 0.000

HOUR 0.000 0.00

52.00000 0.000 0.00

630-00003

0220 TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

630-00004
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PCN: 14240-BID ESTIMATE RUN 06/14/2004

PROJECT: STA 0404-040 ESTIMATE NO: 0001 07:35:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 TRAFFIC CONTROL INSPECTION 80.000 0.000

DAY 18.000 1,440.00

80.00000 18.000 1,440.00

630-00007

0230 TRAFFIC CONTROL MANAGEMENT 115.000 0.000

DAY 26.000 5,720.00

220.00000 26.000 5,720.00

630-00012

0235 BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 0.000

EACH 2.000 720.00

360.00000 2.000 720.00

630-80337

0240 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 56.000 0.000

EACH 11.000 858.00

78.00000 11.000 858.00

630-80341

0245 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 0.000

EACH 13.000 1,495.00

115.00000 13.000 1,495.00

630-80342

0250 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 2.000 230.00

115.00000 2.000 230.00

630-80343

0255 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 274.000 0.000

SF 112.500 2,025.00

18.00000 112.500 2,025.00

630-80344

0260 PORTABLE MESSAGE SIGN PANEL 4.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

630-80355

0265 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

5.000 0.000

EACH 2.500 4,250.00

1,700.00000 2.500 4,250.00

630-80358

0270 DRUM CHANNELIZING DEVICE 300.000 0.000

EACH 62.500 2,625.00

42.00000 62.500 2,625.00

630-80360

0275 TRAFFIC CONE 500.000 0.000

EACH 62.500 1,031.25

16.50000 62.500 1,031.25

630-80380
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PCN: 14240-BID ESTIMATE RUN 06/14/2004

PROJECT: STA 0404-040 ESTIMATE NO: 0001 07:35:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

350.00000 0.000 0.00

630-80520

0285 F/A MINOR CONTRACT REVISIONS 400,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0290 F/A ASPHALT PAVEMENT INCENTIVE 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0295 F/A ON-THE-JOB TRAINEE 800.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0300 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0305 F/A QUALITY INCENTIVE PAYMENT 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0310 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0315 F/A MAINTAIN MAINTENANCE OF PEDESTRAIN ACCESS 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70120

0320 F/A LANDSCAPING LANDSCAPE RESTORATION 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

0325 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380
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PCN: 14240-BID ESTIMATE RUN 06/14/2004

PROJECT: STA 0404-040 ESTIMATE NO: 0001 07:35:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

CAT 0200 $444,583.10 444,583.10CURRENT AMT 2,104,065.00 $$

CAT NO0300 F-16-FW STRUCTURE BID ITEMS 

0335 REMOVAL OF BRIDGE RAILING 40.000 0.000

LF 0.000 0.00

26.00000 0.000 0.00

202-00425

0340 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

202-00495

0345 *REMOVAL OF EXPANSION DEVICE 207.000 0.000

LF 16.000 2,400.00

150.00000 16.000 2,400.00

202-00504

0350 *BRIDGE EXPANSION DEVICE (0-9 INCH) 16.000 0.000

LF 16.000 28,800.00

1,800.00000 16.000 28,800.00

518-01009

0355 *POLYMER MORTAR END DAM 354.000 0.000

CF 14.500 4,567.50

315.00000 14.500 4,567.50

518-02100

0355 MATERIAL ALLOWANCE SILSPEC 900PNS (PART A&B KIT) 0.000

EACH 85.500 13,654.35

159.70000 85.500 13,654.35

0360 *RAPID CURE SILICONE JOINT SEAL 193.000 0.000

LF 49.000 3,675.00

75.00000 49.000 3,675.00

518-03100

0365 BRIDGE RAIL TYPE 4 (SPECIAL) 40.000 0.000

LF 0.000 0.00

136.00000 0.000 0.00

606-10405

CAT 0300 $53,096.85 53,096.85CURRENT AMT 194,315.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 10,000.00

10,000.00000 1.000 10,000.00

620-00002
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PCN: 14240-BID ESTIMATE RUN 06/14/2004

PROJECT: STA 0404-040 ESTIMATE NO: 0001 07:35:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 10,000.00

10,000.00000 1.000 10,000.00

620-00012

0380 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $21,000.00 21,000.00CURRENT AMT 21,000.00 $$

PROJECT TOTAL 518,679.95 $ 518,679.95CURRENT AMT 2,319,380.00 $$


